Dates Activity Notes

July 5-8 Hist_oric Pit delinea}tion, additional On-Property soil borings, potentially One activity at a time
begin MW Installation

July 10-14 |MW installation, Historic Vault delineation, Begin MW Development Two activities at a time

July 17-21 Finish MW installation if_necessary, begin Off-Property soil, MW Two activit_ies at a time, May work weekend of July 22 to complete off-
development, MW sampling property soil

July 24-26 |Finish MW Sampling, Finish Off-Property Soil Sampling Two activities at a time
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